## **GANTT SCHEMA**

## Frontend Projekt Evelina Nyman

Category Tasks	Status S	Started	Finished	Week 1	Week 2	Week 3	Week 4	Week 5
				23/10 24/10 25/10 26/10 27/10	30/10 31/10 1/11 2/11 3/11	6/11 7/11 8/11 9/11 10/11	13/11 14/11 15/11 16/11 17/11	20/11 21/11 22/11 23/11 24/11
Backend Authentification user	In progress	26/10	31/10					
Backend Create models,	In progress	26/10	31/10					
Backend <sup>API</sup>	In progress	26/10	31/10					
Frontend Create compone	ents In	23/10	17/11					
Frontend Create pages	progress	1/11	17/11					
Frontend Context		10/11	17/11					
Frontend API imp (AUTH)	)	14/11	17/11					
Frontend API imp (models	5)	14/11	17/11					
Frontend Styling		17/11	23/11					